



# RAJIV GANDHI COLLEGE OF ENGINEERING AND TECHNOLOGY

(Approved by AICTE and Affiliated to Pondicherry University)

Accredited with 'A+' Grade in Cycle-II by NAAC

Sponsored by Sri Balaji Educational and Charitable Public Trust  
Pondy - Cuddalore Main Road, Kunnampakkam, Pudukkottai - 607403



Phone : 0413 - 2615308, 09, 10 | Email: [info@rcetpdy.ac.in](mailto:info@rcetpdy.ac.in) | Website: [www.rcet.edu.in](http://www.rcet.edu.in)

## Department Of Computer Science and Engineering

### Project Activity Sheet - Phase-I & Phase-II

|               |                                            |                                              |                       |             |         |                                                                                     |                                                                                     |
|---------------|--------------------------------------------|----------------------------------------------|-----------------------|-------------|---------|-------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------|
| Project Title |                                            | REAL TIME WIREFRAME POTHOLE DETECTION SYSTEM |                       |             |         |                                                                                     |                                                                                     |
| Guide Name    |                                            | Dr. R.G. SURESH KUMAR                        |                       |             |         |                                                                                     |                                                                                     |
| Batch No      |                                            | 02                                           |                       |             |         |                                                                                     |                                                                                     |
| Batch No      |                                            | Reg No                                       | Team Members Name     |             |         |                                                                                     |                                                                                     |
|               |                                            | 22TD0053                                     | MOHAMED B. SIRAJUDEEN |             |         |                                                                                     |                                                                                     |
| 02            |                                            |                                              |                       |             |         |                                                                                     |                                                                                     |
|               |                                            |                                              |                       |             |         |                                                                                     |                                                                                     |
| S.no          | Task Name                                  | Start Date                                   | End Date              | Task Status | Remarks | Guide Sign                                                                          | Project Coordinator Sign                                                            |
| 1.            | Base Paper Selection                       | 5/7/25                                       | 5/27/25               | Completed   |         |  |  |
| 2.            | Existing system research & ppt preparation | 14/7/25                                      | 5/27/25               | Completed   |         |  |  |
| 3.            | PPT Presentation                           | 5/27/25                                      | 5/27/25               | Completed   |         |  |  |
| 4             | Reference Paper                            | 5/28/25                                      | 5/28/25               | Completed   |         |  |  |
| 5.            | Reference paper & Literature survey        | 5/29/25                                      | 5/29/25               | Completed   |         |  |  |

|     |                                                 |         |          |           |  |    |  |
|-----|-------------------------------------------------|---------|----------|-----------|--|----|--|
| 6.  | Collecting datasets & studying literatures      | 11/8/25 | 17/9/25  | Completed |  | by |  |
| 7.  | PPT Preparation for Review 0                    | 18/8/25 | 24/8/25  | Completed |  | by |  |
| 8.  | Final survey paper conclusion report            | 25/8/25 | 31/8/25  | Completed |  | by |  |
| 9.  | Methodology explanation and research            | 1/9/25  | 7/9/25   | Completed |  | by |  |
| 10. | Prepared Visual representation of PPT           | 8/9/25  | 14/9/25  | Completed |  | by |  |
| 11. | Abstract review & submission.                   | 15/9/25 | 21/9/25  | Completed |  | by |  |
| 12. | Prototype video demonstration preparation       | 22/9/25 | 28/9/25  | Completed |  | by |  |
| 13. | Consolidation of video gatherings and reference | 29/9/25 | 5/10/25  | Completed |  | by |  |
| 14. | Preparation for 2nd Review                      | 6/10/25 | 12/10/25 | Completed |  | by |  |

|    |                                            |            |          |           |  |  |  |
|----|--------------------------------------------|------------|----------|-----------|--|--|--|
| 15 | Completion of<br>zeroth Review             | 13/10/2025 | 29/10/25 | Completed |  |  |  |
| 16 | Analysis of<br>zeroth review               | 20/10/2025 | 29/10/25 | Completed |  |  |  |
| 17 | Preparing for Review 1                     | 27/10/25   | 27/11/25 | Completed |  |  |  |
| 18 | Proposed System and<br>Architecture design | 3/11/25    | 9/11/25  | Completed |  |  |  |
| 19 | Presentation development                   | 10/11/25   | 16/11/25 | Completed |  |  |  |
| 20 | Review 1 Presentation                      | 14/11/25   | 23/11/25 | Completed |  |  |  |
| 21 | Development of Phase 1<br>Report           | 24/11/25   | 30/11/25 | Completed |  |  |  |
| 22 | Phase 1 Report<br>Refinement               | 1/12/25    | 7/12/25  | Completed |  |  |  |
| 23 | Prototype Preparation                      | 8/12/25    | 14/12/25 | Completed |  |  |  |

PHASE  
II

|    |                                                   |          |         |           |  |  |  |  |
|----|---------------------------------------------------|----------|---------|-----------|--|--|--|--|
| 24 | Project Exhibition                                | 18/12/25 | 21/1/26 | Completed |  |  |  |  |
| 25 | Continued Phase 1 Report Enhancement              | 22/12/25 | 28/1/26 | Completed |  |  |  |  |
| 26 | Report Enhancement                                | 29/12/25 | 11/1/26 | Completed |  |  |  |  |
| 27 | Research on conference                            | 5/1/26   | 11/1/26 | Completed |  |  |  |  |
| 28 | Conference Selection and analysis                 | 12/1/26  | 18/1/26 | Completed |  |  |  |  |
| 29 | Consolidation, Review, and Planning Phase         | 19/1/26  | 25/1/26 | Completed |  |  |  |  |
| 30 | Project Progress Presentation                     | 29/1/26  | 1/2/26  | Completed |  |  |  |  |
| 31 | Conference Registration & Abstract Submission     | 2/1/26   | 8/2/26  | Completed |  |  |  |  |
| 32 | Survey paper development & simulation environment | 9/2/26   | 15/2/26 | Completed |  |  |  |  |



|    |                                            |         |         |           |  |  |
|----|--------------------------------------------|---------|---------|-----------|--|--|
| 33 | Simulation environment Setup               | 16/2/20 | 22/2/20 | Completed |  |  |
| 34 | Conference Presentation & Feedback         | 23/2/20 | 1/3/20  | Completed |  |  |
| 35 | Progress in simulation Setup               | 2/3/20  | 8/3/20  | Completed |  |  |
| 36 | Simulation Integration                     | 9/3/20  | 15/3/20 | Completed |  |  |
| 37 | Debugging Sensors in Simulation            | 10/3/20 | 24/3/20 | Completed |  |  |
| 38 | Review 2 Presentation Preparation & update | 25/3/20 | 29/3/20 | Completed |  |  |
| 39 | Review Completion, Report Development      | 30/3/20 | 5/4/20  | Completed |  |  |
| 40 | Hardware prototype development             | 6/4/20  | 12/4/20 | Completed |  |  |
| 41 | Journal paper & Phase 2 Report Development | 13/4/20 | 19/4/20 | Completed |  |  |

[illegible]

**Guide Signature(With Date)**

**Project Coordinator (With Date)**